

Task	Dec 2016	January	February	March	April	May	June	July	August	September	October	November	December
Network Receives Data from NCC													
Network Establishes Baseline													
Network Selects Facilities													
Webinars		1	Schedule as needed						Wrap-up				
Notify Facilities via email													
Facilities complete 5-Minute Video on Website													
Facilities Fax LTC Report Monthly													
Root Cause Analysis (as applicable)													
Meet Goal of 3% LTC Rate Reduction													
Project Close										9/30			
DIF Performance Measures											10/31		
Sustainability Plans Due to Network									8/1				

1