

2019 Home QIA Project Timeline (subject to change)

	Jan.	Feb.	Mar.	April	May	June	July	Aug.	Sep.	Oct.	Nov.
Facility Contact Form	1/31										
Facility Job Description Form	1/31										
Facility Home Modality Pre-Project Survey	1/31										
Facility Patient Engagement Activity		2/4	3/4	4/1	5/6	6/3	7/1	8/3	9/2		
Report Facility Patient Engagement Activity		2/28	3/29	4/30	5/31	6/28	7/31	8/30	9/27		
Home QIA Webinar Registration	1/7		3/18		5/20						
Home QIA Webinars	1/14			4/4				8/15			
Home QIA Attestation and Polling Survey	1/21			4/11				8/22			
Facility Home Modality Mid-year Survey					5/20						
ESRD NCC Webinars	1/15		3/12		5/17		7/16		9/10		11/12
Facility Root Cause Analysis		2/28									
Facility PSDA											
Facility Patient Engagement Sustain Survey					5/30						
Data Collection Tools	1/31										
Facility Sustainability Plan								8/29			
Final Home QIA Post Survey									9/27		