2017 Hypercalcemia Quality Improvement Activity Timeline

Project Timeline	December	January	February	March	April	May	June	July	August	September	October	November	December
Analysis of baseline data													
Selection of focus facilities		30-Jan											
Notification of focus facilities			8-Feb										
Orientation Webinar			14-Feb										
Submission of Webinar Attestation			17-Feb										
Submission of Root Cause Analysis (RCA)			21-Feb										
PDSA Plan Development			24-Feb										
PDSA Cycle Begins				1-Mar									
Monthly review of Hypercalcemia rates				31-Mar	30-Apr	31-May	30-Jun	31-Jul	31-Aug	30-Sep	31-Oct	30-Nov	
Monthly feedback on interventions				31-Mar	30-Apr	31-May	30-Jun	31-Jul	31-Aug	30-Sep	31-Oct	30-Nov	
Hypercalcemia Webinar				TBD									
Complete Network QIA Sustainability Plan										30-Sep			
Sustainability Plan Evaluation													