

**ESRD Network of Texas, Inc.  
2015 AIM 2 PHIPP Project Timeline**

Intervention 1: Data Validation	3-May	4-May	5-May	6-May	7-May	8-May	9-May
					PHIPP Intro Webinar Option 1	DUE: Project Acknowledgement Form	
	10-May	11-May	12-May	13-May	14-May	15-May	16-May
		PHIPP Intro Webinar Option 2					
	17-May	18-May	19-May	20-May	21-May	22-May	23-May
	24-May	25-May	26-May	27-May	28-May	29-May	30-May
					DUE: Data Validation Tool		
Intervention 2 and 3: Data Correction and RCI	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun
					PHIPP Webinar 2 Option 1		
	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun
		PHIPP Webinar 2 Option 2					
	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun
	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun	26-Jun	27-Jun
				PHIPP Webinar 3 Option 1	DUE: All data corrections in CROWNWeb		
28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	
Intervention 4: Vaccination Discussion Groups		PHIPP Webinar 3 Option 2					
	5-Jul	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul
						DUE: Root Cause Analysis (RCA)	
	12-Jul	13-Jul	14-Jul	15-Jul	16-Jul	17-Jul	18-Jul
	19-Jul	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul
						DUE: Sign-in sheets and Discussion Group Summary Form	

**ESRD Network of Texas, Inc.  
2015 AIM 2 PHIPP Project Timeline**

<b>Intervention 5: Vaccination Awareness Campaign</b>	26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug
		PHIPP Webinar 4 Option 1			PHIPP Webinar 4 Option 2		
	2-Aug	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	8-Aug
						DUE: Vaccination Awareness Campaign Plan	
	9-Aug	10-Aug	11-Aug	12-Aug	13-Aug	14-Aug	15-Aug
		DUE: Launch Vaccination Awareness Campaign					
	16-Aug	17-Aug	18-Aug	19-Aug	20-Aug	21-Aug	22-Aug
	23-Aug	24-Aug	25-Aug	26-Aug	27-Aug	28-Aug	29-Aug
	30-Aug	31-Aug	1-Sep	2-Sep	3-Sep	4-Sep	5-Sep
	6-Sep	7-Sep	8-Sep	9-Sep	10-Sep	11-Sep	12-Sep
	13-Sep	14-Sep	15-Sep	16-Sep	17-Sep	18-Sep	19-Sep
						DUE: Vaccination Awareness Campaign Outcomes Report	
	20-Sep	21-Sep	22-Sep	23-Sep	24-Sep	25-Sep	26-Sep
27-Sep	28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	
			CMS Deadline: All Final Outcomes				
<b>Intervention 6: Verify and Sustain Improvements (Post-project Data Validation)</b>	8-Nov	9-Nov	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov
		PHIPP Webinar 5 Option 1			PHIPP Webinar 5 Option 2		
	15-Nov	16-Nov	17-Nov	18-Nov	19-Nov	20-Nov	21-Nov
	22-Nov	23-Nov	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov
	29-Nov	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec
					DUE: Data Validation Tool (post-project)		