

2017 INFECTION DETECTION QIA: TIMELINE

Project Timeline	December	January	February	March	April	May	June	July	August	September	October	November	December
Orientation webinar		13-Jan											
Pre-project evaluation survey		20-Jan											
Primary NHSN trained associate		31-Jan											
CDC Activity: Surveillance and feedback using NHSN		31-Jan											
Secondary NHSN trained associate			28-Feb										
CDC Activity: Staff education and competency			28-Feb										
Submit three CDC audits into NHSN			28-Feb	31-Mar	28-Apr	31-May	30-Jun	31-Jul	31-Aug	30-Sep	31-Oct	30-Nov	
CDC Activity: Patient education/engagement				31-Mar									
PE Activity: National Patient Safety Awareness Week				31-Mar									
CDC Activity: Chlorhexidine for skin antisepsis					28-Apr								
PE Activity: Patient Experience Week					28-Apr								
Mid-project evaluation survey						31-May							
CDC Activity: Catheter hub disinfection						31-May							
PE Activity: World Hand Hygiene Day						31-May							
CDC Activity: Catheter reduction							30-Jun						
PE Feedback-patient poll of three activities								31-Jul					
CDC Activity: Share NHSN facility BSI rates with staff									31-Aug				
CDC Activity: Share NHSN facility BSI rates with patients									31-Aug				
Complete Network QIA Sustainability Plan										30-Sep			
Post-project evaluation survey										30-Sep			
Project Maintenance: Share NHSN facility BSI rates with staff											31-Oct		
Project Maintenance: Share NHSN facility BSI rates with staff												30-Nov	